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ESTIMATE RUN 07/22/2005

ESTIMATE SUMMARY 14:52:56
CONTID: C13547 ESTIMATE NO: 0015 FINL SPEC YR:1999
PCN: 13547-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 376.( DAYS TIME ALLOW: 376 CALENDAR DAYS
US50 BRIDGES PERCENT TIME: 100.00 ORIG TIME ALLOW: 365 CALENDAR DAYS
PROJECT NO: NH 0505-037
US 50 Bridges
NAME OF ROAD: 50B
PROJECT COUNTIES: PROWERS
CONTRACTOR:
KIRKLAND CONSTRUCTION, R.L.L.P. PAY PERIOD ENDING 07/22/2005 DATE TIME STARTED 04/07/2003
P.O. BOX 580 DATE LET 03/06/2003 DATE WORK BEGAN
DATE AWARDED 03/10/2003 DATE TIME STOPPED 04/20/2004
DATE CONTRACT EXECUTED 03/31/2003 DATE ACCEPTED 04/20/2004
RYE CO 81069 719-489-3385 DATE NOTICE TO PROCEED 04/07/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 3,932,200.31 PARTICIPATING $ 3,886,182.42 S 6,802.82
AWARD PROJECT AMT: S  3,829,474.01 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 98.83% TOTAL EARNINGS 3,886,182.42 6,802.82
FUNDS AVAILABLE: $ 46,017.89 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 3,886,182.42 6,802.82
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 37,120.84
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 3,886,182.42 43,923.66
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 3,886,182.42 43,923.66
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 43,923.66

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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LUBER'S ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0005 202-00035
0010 202-00090
0015 202-00220
0020 202-00240
0025 202-00250
0030 202-00810
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 LUBER'S ROADWAY

0060 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) (WETLANDS) 12,007.250 12,007.250
cy 0.000 0.00
5.00000 12,007.250 60,036.25
0065 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R60) 51,702.000 51,702.000
cY 0.000 0.00
7.00000 51,702.000 361,914.00
0070 203-01500 BLADING 18.500 18.500
HOUR 0.000 0.00
85.00000 18.500 1,572.50
0075 203-01555 DOZING (LANDSCAPING) 9.000 9.000
HOUR 0.000 0.00
80.00000 9.000 720.00
0080 203-01597 POTHOLING 16.500 16.500
HOUR 0.000 0.00
100.00000 16.500 1,650.00
0085 206-00530 FILTER MATERIAL (CLASS C) 9,847.000 9,847.000
cY 0.000 0.00
21.50000 9,847.000 211,710.50
0090 207-00205 TOPSOIL 2,236.000 2,236.000
cy 0.000 0.00
4.00000 2,236.000 8,944.00
0095 207-00305 WETLAND TOPSOIL 1,370.000 1,370.000
cY 0.000 0.00
10.00000 1,370.000 13,700.00
0100 207-00310 STOCKPILE WETLAND TOPSOIL 1,370.000 1,370.000
cy 0.000 0.00
20.00000 1,370.000 27,400.00
0105 208-00005 *EROSION LOG 670.000 670.000
LF 0.000 0.00
5.25000 670.000 3,517.50
0110 208-00011 *EROSION BALES (WEED FREE) 232.000 232.000
EACH 0.000 0.00

10.50000 232.000 2,436.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 LUBER'S ROADWAY

0115 208-00020 *SILT FENCE 2,944.000 2,944.000
LF 0.000 0.00
1.05000 2,944.000 3,091.20
0120 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0125 208-00070 STABILIZED CONSTRUCTION ENTRANCE 1.000 1.000
EACH 0.000 0.00
1,200.00000 1.000 1,200.00
0130 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,500.00000 0.000 0.00
0135 208-00200 EROSION CONTROL SUPERVISOR 0.500 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0140 209-00000 WATER 0.000 0.000
MGAL 0.000 0.00
40.00000 0.000 0.00
0145 210-00010 *RESET MAILBOX STRUCTURE 0.000 0.000
EACH 0.000 0.00
130.00000 0.000 0.00
0150 212-00006 *SEEDING (NATIVE) 8.000 8.000
ACRE 0.000 0.00
380.00000 8.000 3,040.00
0155 212-00028 *SEEDING (WETLANDS) 1.700 1.700
ACRE 0.000 0.00
1,200.00000 1.700 2,040.00
0160 213-00002 *MULCHING (WEED FREE HAY) 12.800 12.800
ACRE 0.000 0.00
230.00000 12.800 2,944.00
0165 213-00061 *MULCH TACKIFIER 1,815.000 1,815.000
1B 0.000 0.00

1.70000 1,815.000 3,085.50
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0170 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.20000 0.000 0.00
0175 215-00600 *TRANSPLANT PLUG 0.000 0.000
EACH 0.000 0.00
2.85000 0.000 0.00
0180 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 676.000 676.000
sy 0.000 0.00
1.00000 676.000 676.00
0185 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,143.000 1,143.000
cY 0.000 0.00
40.00000 1,143.000 45,720.00
0190 403-00720 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 39.890 39.890
TON 0.000 0.00
100.00000 39.890 3,989.00
0195 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 7,319.940 7,319.940
TON 0.000 0.00
40.00000 7,319.940 292,797.60
0195 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000
TON 0.000 0.00
8.50000 0.000 0.00
0196 403-33741 HBP (GR S) (75) (PG 64-22) DETOUR PAVEMENT 4,698.940 4,698.940
TON 0.000 0.00
40.00000 4,698.940 187,957.60
0200 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 2,744.000 2,744.000
GAL 0.000 0.00
1.25000 2,744.000 3,430.00
0205 420-00100  GEOTEXTILE (EROSION CONTROL) (CLASS A) 17,572.000 17,572.000
SY 0.000 0.00
1.75000 17,572.000 30,751.00
0205 MATERIAL ALLOWANCE GEOFABRIC 0.000
sy 0.000 0.00
0.65600 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 LUBER'S ROADWAY

0210 506-01020 GEOGRID REINFORCEMENT 20,940.000 20,940.000
SY 0.000 0.00
3.55000 20,940.000 74,337.00
0210 MATERIAL ALLOWANCE GEOGRID 0.000
SY 0.000 0.00
2.67400 0.000 0.00
0215 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 29.060 29.060
TON 0.000 0.00
100.00000 29.060 2,906.00
0220 603-10180 18 INCH CORRUGATED STEEL PIPE 368.000 368.000
LF 0.000 0.00
45.00000 368.000 16,560.00
0220 MATERIAL ALLOWANCE CSP W/BANDS 0.000
LF 0.000 0.00
6.78000 0.000 0.00
0225 603-10420 42 INCH CORRUGATED STEEL PIPE 568.000 568.000
LF 0.000 0.00
65.00000 568.000 36,920.00
0225 MATERIAL ALLOWANCE 42" CSP W/BANDS 0.000
LF 0.000 0.00
15.63000 0.000 0.00
0230 603-10480 48 INCH CORRUGATED STEEL PIPE 400.000 400.000
LF 0.000 0.00
67.00000 400.000 26,800.00
0230 MATERIAL ALLOWANCE 48" CSP W/BANDS 0.000
LF 0.000 0.00
18.10000 0.000 0.00
0235 603-33042 42 INCH PIPE SAFETY END TREATMENT 0.000 0.000
EACH 0.000 0.00
9,000.00000 0.000 0.00
0240 603-33048 48 INCH PIPE SAFETY END TREATMENT 0.000 0.000
EACH 0.000 0.00

9,000.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0245 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,887.000 1,887.000
LF 0.000 0.00
10.65000 1,887.000 20,096.55
0250 606-01370 *TRANSITION TYPE 3G 8.000 8.000
EACH 0.000 0.00
788.00000 8.000 6,304.00
0255 606-02005 *END ANCHORAGE (FLARED) 8.000 8.000
EACH 0.000 0.00
1,200.00000 8.000 9,600.00
0260 607-00005 *END POST 12.000 12.000
EACH 0.000 0.00
112.00000 12.000 1,344.00
0265 607-00010 *CORNER AND LINE BRACE POST 29.000 29.000
EACH 0.000 0.00
130.00000 29.000 3,770.00
0270 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 12,930.000 12,930.000
LF 0.000 0.00
1.30000 12,930.000 16,809.00
0275 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 1,208.000 1,208.000
LF 0.000 0.00
1.60000 1,208.000 1,932.80
0280 607-11525 *FENCE (PLASTIC) (ORANGE) 0.000 0.000
LF 0.000 0.00
1.05000 0.000 0.00
0285 607-60120 *20 FOOT GATE 9.000 9.000
EACH 0.000 0.00
53.00000 9.000 477.00
0290 609-60011 CURB TYPE 6 (SECTION M) 115.000 115.000
LF 0.000 0.00
8.00000 115.000 920.00
0295 612-00001 *DELINEATOR (TYPE I) 47.000 47.000
EACH 0.000 0.00
17.00000 47.000 799.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 LUBER'S ROADWAY

0300 612-00003 *DELINEATOR (TYPE III) 8.000 8.000
EACH 0.000 0.00
19.00000 8.000 152.00
0305 614-00011 *SIGN PANEL (CLASS I) 7.000 7.000
SF 0.000 0.00
18.00000 7.000 126.00
0310 614-00200 *STEEL SIGN POST (U-2) 43.000 43.000
LF 0.000 0.00
13.00000 43.000 559.00
0315 615-00050 EMBANKMENT PROTECTOR TYPE 5 4.000 4.000
EACH 0.000 0.00
1,200.00000 4.000 4,800.00
0320 617-04018 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 0.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0320 MATERIAL ALLOWANCE 18" CSP W/BANDS (CIP) 0.000
LF 0.000 0.00
10.11000 0.000 0.00
0325 619-10180 18 INCH WELDED STEEL PIPE 0.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0330 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
50,000.00000 1.000 50,000.00
0335 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
200,000.00000 1.000 200,000.00
0340 627-00001 *PAVEMENT MARKING PAINT 168.000 168.000
GAL 0.000 0.00
42.00000 168.000 7,056.00
0345 627-00005 *EPOXY PAVEMENT MARKING 0.000 0.000
GAL 0.000 0.00

89.00000 0.000 0.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT : NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
0350 629-01210 ADJUST MONUMENT BOX 2.000 2.000
EACH 0.000 0.00
250.00000 2.000 500.00
0355 630-00000 *FLAGGING 1,898.000 1,898.000
HOUR 0.000 0.00
14.00000 1,898.000 26,572.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 137.000 137.000
DAY 0.000 0.00
120.00000 137.000 16,440.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 243.000 243.000
DAY 0.000 0.00
278.00000 243.000 67,554.00
0370 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
1,155.00000 4.000 4,620.00
0375 630-80338 *BARRICADE (TYPE 3 M-D) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0380 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.000 2.000
EACH 0.000 0.00
53.00000 2.000 106.00
0385 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 62.000 62.000
EACH 0.000 0.00
78.00000 62.000 4,836.00
0390 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 0.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0395 630-80360 *DRUM CHANNELIZING DEVICE 97.000 97.000
EACH 0.000 0.00
37.00000 97.000 3,589.00
0400 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 17.000 17.000
EACH 0.000 0.00
68.00000 17.000 1,156.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 LUBER'S ROADWAY

0405 630-80380 *TRAFFIC CONE 122.000 122.000
EACH 0.000 0.00
5.25000 122.000 640.50
0410 630-80401 DELINEATOR (TYPE I) (TEMPORARY) 18.000 18.000
EACH 0.000 0.00
16.00000 18.000 288.00
0415 630-80403 DELINEATOR (TYPE III) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
20.00000 2.000 40.00
0420 700-70010 F/A MINOR CONTRACT REVISIONS 31,318.890 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70012 F/A ASPHALT PAVEMENT INCENTIVE SMOOTHNESS 1,142.640 1,142.640
FA 0.000 0.00
1.00000 1,142.640 1,142.64
0430 700-70021 F/A OJT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70025 F/A QUALITY INCENTIVE PAYMENT -7,751.010 -7,751.010
FA 0.000 0.00
1.00000 -7,751.010 -7,751.01
0445 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0450 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70393 F/A WETLAND MONITORING 1,336.690 1,336.690
FA 0.000 0.00

1.00000 1,336.690 1,336.69
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT : NH 0505-037 ESTIMATE NO: 0015 14:52:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 LUBER'S ROADWAY
1090 900-00014  ADDED ITEM (LUMP SUM)/ ADD VALUE ENGINEERING TO THE 1.000 1.000
CONTRACT
L s 0.000 0.00
12,403.98000 1.000 12,403.98
1100 206-00065 STR BKFL (FLOW-FILL) (CIP) 46.000 46.000
cy 0.000 0.00
150.00000 46.000 6,900.00
1105 900-00006  ADDED ITEM (DOLLAR)/ 2,338.060 2,338.060
DOL 0.000 0.00
1.00000 2,338.060 2,338.06
1110 700-70034 F/A DETOUR COMPACTION 1.000 0.000
F A 1.000 6,802.82
6,802.82000 1.000 6,802.82
CAT 0200 CURRENT AMT $ 2,013,349.76 $ 6,802.8258 1,981,137.87
CAT NO0201 RIVERVIEW ROADWAY
0465 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 1.000
LS 0.000 0.00
7,500.00000 1.000 7,500.00
0470 202-00033 REMOVAL OF PIPE 4.000 4.000
EACH 0.000 0.00
500.00000 4.000 2,000.00
0475 202-00090  REMOVAL OF DELINEATOR 25.000 25.000
EACH 0.000 0.00
8.00000 25.000 200.00
0480 202-00220 REMOVAL OF ASPHALT MAT 2,717.000 2,717.000
SY 0.000 0.00
1.50000 2,717.000 4,075.50
0485 202-00226  REMOVAL OF ASPHALT MAT (SPECIAL) 4,750.000 4,750.000
SY 0.000 0.00
2.50000 4,750.000 11,875.00
0490 202-00250 *REMOVAL OF PAVEMENT MARKING 5,135.000 5,135.000
SF 0.000 0.00
1.35000 5,135.000 6,932.25
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RIVERVIEW ROADWAY

0495 202-00700 *REMOVAL OF LIGHT STANDARD 5.000 5.000
EACH 0.000 0.00
840.00000 5.000 4,200.00
0500 202-00810 *REMOVAL OF GROUND SIGN 23.000 23.000
EACH 0.000 0.00
19.00000 23.000 437.00
0505 202-01000 *REMOVAL OF FENCE 4,064.000 4,064.000
LF 0.000 0.00
0.31000 4,064.000 1,259.84
0510 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 454.000 454.000
LF 0.000 0.00
4.20000 454.000 1,906.80
0515 202-01300 *REMOVAL OF END ANCHORAGE 4.000 4.000
EACH 0.000 0.00
120.00000 4.000 480.00
0520 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (R10) 4,588.000 4,588.000
cy 0.000 0.00
10.00000 4,588.000 45,880.00
0525 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
85.00000 0.000 0.00
0530 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0535 207-00205 TOPSOIL 1,680.000 1,680.000
cy 0.000 0.00
4.00000 1,680.000 6,720.00
0540 208-00011 *EROSION BALES (WEED FREE) 117.000 117.000
EACH 0.000 0.00
10.50000 117.000 1,228.50
0545 208-00020 *SILT FENCE 75.000 75.000
LF 0.000 0.00

1.05000 75.000 78.75
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RIVERVIEW ROADWAY

0550 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,000.00000 1.000 1,000.00
0555 208-00070 STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0560 208-00200 EROSION CONTROL SUPERVISOR 0.500 0.500
LS 0.000 0.00
4,000.00000 0.500 2,000.00
0565 210-00810 *RESET GROUND SIGN 6.000 6.000
EACH 0.000 0.00
125.00000 6.000 750.00
0570 211-03005 DEWATERING 1.000 1.000
LS 0.000 0.00
20,000.00000 1.000 20,000.00
0575 212-00006 *SEEDING (NATIVE) 3.150 3.150
ACRE 0.000 0.00
380.00000 3.150 1,197.00
0580 213-00002 *MULCHING (WEED FREE HAY) 3.150 3.150
ACRE 0.000 0.00
230.00000 3.150 724.50
0585 213-00061 *MULCH TACKIFIER 468.000 468.000
1B 0.000 0.00
1.70000 468.000 795.60
0590 214-01010 *BRUSH LAYER CUTTING 0.000 0.000
EACH 0.000 0.00
6.20000 0.000 0.00
0595 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 245.000 245.000
SY 0.000 0.00
1.00000 245.000 245.00
0600 304-06007 AGGREGATE BASE COURSE (CLASS 6) 6,001.000 6,001.000
cy 0.000 0.00

23.00000 6,001.000 138,023.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 RIVERVIEW ROADWAY
0605 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 9,593.840 9,593.840
TON 0.000 0.00
40.00000 9,593.840 383,753.60
0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000
TON 0.000 0.00
8.50000 0.000 0.00
0605 MATERIAL ALLOWANCE HBP AGGREGRATES 0.000
TON 0.000 0.00
8.50000 0.000 0.00
0610 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 3,681.000 3,681.000
GAL 0.000 0.00
1.25000 3,681.000 4,601.25
0615 506-00218 RIPRAP (18 INCH) 46.000 46.000
cy 0.000 0.00
45.00000 46.000 2,070.00
0620 507-00400 BITUMINOUS SLOPE AND DITCH PAVING (ASPHALT) 15.100 15.100
TON 0.000 0.00
100.00000 15.100 1,510.00
0625 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 72.000 72.000
LF 0.000 0.00
75.00000 72.000 5,400.00
0630 603-05024 24 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
700.00000 1.000 700.00
0635 604-00310 INLET TYPE C (10 FOOT) 1.000 1.000
EACH 0.000 0.00
2,000.00000 1.000 2,000.00
0640 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 710.000 710.000
LF 0.000 0.00
10.65000 710.000 7,561.50
0645 606-01340 *END ANCHORAGE TYPE 3D 1.000 1.000
EACH 0.000 0.00
230.00000 1.000 230.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RIVERVIEW ROADWAY

0650 606-01370 *TRANSITION TYPE 3G 3.000 3.000
EACH 0.000 0.00
788.00000 3.000 2,364.00
0655 606-01380 *TRANSITION TYPE 3H 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0660 606-02005 *END ANCHORAGE (FLARED) 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0665 607-00005 *END POST 11.000 11.000
EACH 0.000 0.00
112.00000 11.000 1,232.00
0670 607-00010 *CORNER AND LINE BRACE POST 7.000 7.000
EACH 0.000 0.00
130.00000 7.000 910.00
0675 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 5,185.000 5,185.000
LF 0.000 0.00
1.30000 5,185.000 6,740.50
0680 609-60011 CURB TYPE 6 (SECTION M) 60.000 60.000
LF 0.000 0.00
8.00000 60.000 480.00
0685 612-00001 *DELINEATOR (TYPE I) 12.000 12.000
EACH 0.000 0.00
17.00000 12.000 204.00
0690 612-00002 *DELINEATOR (TYPE II) 27.000 27.000
EACH 0.000 0.00
18.00000 27.000 486.00
0695 612-00003 *DELINEATOR (TYPE III) 5.000 5.000
EACH 0.000 0.00
19.00000 5.000 95.00
0700 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 2,055.000 2,055.000
LF 0.000 0.00

6.85000 2,055.000 14,076.75
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RIVERVIEW ROADWAY

0705 614-00011 *SIGN PANEL (CLASS I) 101.000 101.000
SF 0.000 0.00
18.00000 101.000 1,818.00
0710 614-00012 *SIGN PANEL (CLASS II) 99.000 99.000
SF 0.000 0.00
23.00000 99.000 2,277.00
0715 614-00200 *STEEL SIGN POST (U-2) 20.000 20.000
LF 0.000 0.00
13.00000 20.000 260.00
0720 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 200.000 200.000
LF 0.000 0.00
25.00000 200.000 5,000.00
0725 615-00050 EMBANKMENT PROTECTOR TYPE 5 3.000 3.000
EACH 0.000 0.00
1,200.00000 3.000 3,600.00
0730 617-04018 18 INCH CULVERT PIPE (COMPLETE IN PLACE) 132.000 132.000
LF 0.000 0.00
35.00000 132.000 4,620.00
0730 MATERIAL ALLOWANCE 18" CPS W/BANDS (CIP) 0.000
LF 0.000 0.00
10.11000 0.000 0.00
0735 627-00001 *PAVEMENT MARKING PAINT 63.000 63.000
GAL 0.000 0.00
42.00000 63.000 2,646.00
0740 627-00005 *EPOXY PAVEMENT MARKING 95.000 95.000
GAL 0.000 0.00
89.00000 95.000 8,455.00
0745 627-03000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 0.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0750 629-01021 *SURVEY MONUMENT (TYPE 2A) 3.000 3.000
EACH 0.000 0.00

220.00000 3.000 660.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RIVERVIEW ROADWAY

0755 629-01031 *SURVEY MONUMENT (TYPE 3A) 2.000 2.000
EACH 0.000 0.00
320.00000 2.000 640.00
0760 630-80001 *FLASHING BEACON (PORTABLE) 4.000 4.000
EACH 0.000 0.00
1,155.00000 4.000 4,620.00
0765 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 3.000 3.000
EACH 0.000 0.00
260.00000 3.000 780.00
0770 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 4.000
EACH 0.000 0.00
53.00000 4.000 212.00
0775 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 33.000 33.000
EACH 0.000 0.00
78.00000 33.000 2,574.00
0780 630-80356 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (A 1.000 1.000
TYPE)
EACH 0.000 0.00
2,400.00000 1.000 2,400.00
0785 630-80360 *DRUM CHANNELIZING DEVICE 159.000 159.000
EACH 0.000 0.00
37.00000 159.000 5,883.00
0790 630-80370 CONCRETE BARRIER (TEMPORARY) 240.000 240.000
LF 0.000 0.00
15.00000 240.000 3,600.00
0795 630-80380 *TRAFFIC CONE 30.000 30.000
EACH 0.000 0.00
5.25000 30.000 157.50
0800 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1085 700-70050 F/A REMOVAL REMOVAL OF CONCRETE SLAB AT RIVERVIEW 4,128.590 4,128.590
FA 0.000 0.00

1.00000 4,128.590 4,128.59
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 RIVERVIEW ROADWAY

1095 700-70190 F/A ELEC SERV 8,925.230 8,925.230
F A 0.000 0.00
1.00000 8,925.230 8,925.23
CAT 0201 CURRENT AMT $ 761,279.66 $ 0.00$ 761,279.66

CAT NO0300 L-25-D LUBER'S DRAINAGE

0805 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0810 206-00000 STRUCTURE EXCAVATION 157.000 157.000
cY 0.000 0.00
6.00000 157.000 942.00
0815 206-00100 STRUCTURE BACKFILL (CLASS 1) 370.000 370.000
cy 0.000 0.00
18.00000 370.000 6,660.00
0820 206-00200 STRUCTURE BACKFILL (CLASS 2) 420.000 420.000
cY 0.000 0.00
10.00000 420.000 4,200.00
0825 206-00360 MECHANICAL REINFORCEMENT OF SOIL 370.000 370.000
cy 0.000 0.00
11.50000 370.000 4,255.00
0825 MATERIAL ALLOWANCE GEOFABRIC 0.000
cY 0.000 0.00
5.13500 0.000 0.00
0830 207-00205 TOPSOIL 172.000 172.000
cy 0.000 0.00
4.00000 172.000 688.00
0835 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0840 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 121.000 121.000
TON 0.000 0.00

40.00000 121.000 4,840.00
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PCN: 13547-BID ESTIMATE RUN 07/22/2005
PROJECT: NH 0505-037 ESTIMATE NO: 0015 14:52:56
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 L-25-D LUBER'S DRAINAGE

0845 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,550.000 1,550.000
sy 0.000 0.00
2.00000 1,550.000 3,100.00
0850 502-11274 *STEEL PILING (HP 12X74) 392.900 392.900
LF 0.000 0.00
29.00000 392.900 11,394.10
0851 900-00012 ADDED ITEM (FOOT) / 51.900 51.900
LF 0.000 0.00
23.20000 51.900 1,204.08
0855 506-00209 RIPRAP (9 INCH) 516.000 516.000
cY 0.000 0.00
42.00000 516.000 21,672.00
0860 515-00120 *WATERPROOFING (MEMBRANE) 694.000 694.000
sy 0.000 0.00
9.00000 694.000 6,246.00
0865 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 88.000
LF 0.000 0.00
97.00000 88.000 8,536.00
0870 601-03040 *CONCRETE CLASS D (BRIDGE) 350.000 350.000
cy 0.000 0.00
326.00000 350.000 114,100.00
0875 602-00000 *REINFORCING STEEL 42,800.000 42,800.000
1B 0.000 0.00
0.46000 42,800.000 19,688.00
0880 602-00020 *REINFORCING STEEL (EPOXY COATED) 16,800.000 16,800.000
1B 0.000 0.00
0.56000 16,800.000 9,408.00
0885 606-11030 *BRIDGE RAIL TYPE 10M 294.000 294.000
LF 0.000 0.00
71.25000 294.000 20,947.50
0890 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 302.000 302.000
LF 0.000 0.00

6.85000 302.000 2,068.70
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
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CAT NO0300 L-25-D LUBER'S DRAINAGE

0895 618-00163 *PRESTRESSED CONCRETE I (BT63) 497.000 497.000
LF 0.000 0.00
147.00000 497.000 73,059.00
CAT 0300 CURRENT AMT $ 323,008.38 $ 0.00$ 323,008.38

CAT NO0301 L-25-F DRAW

0900 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
0905 206-00000 STRUCTURE EXCAVATION 157.000 157.000
cY 0.000 0.00
6.00000 157.000 942.00
0910 206-00100 STRUCTURE BACKFILL (CLASS 1) 246.000 246.000
cy 0.000 0.00
18.00000 246.000 4,428.00
0915 206-00200 STRUCTURE BACKFILL (CLASS 2) 420.000 420.000
cY 0.000 0.00
10.00000 420.000 4,200.00
0920 206-00360 MECHANICAL REINFORCEMENT OF SOIL 246.000 246.000
cy 0.000 0.00
11.50000 246.000 2,829.00
0920 MATERIAL ALLOWANCE GEOFABRIC 0.000
cY 0.000 0.00
5.13500 0.000 0.00
0925 207-00205 TOPSOIL 128.000 128.000
cy 0.000 0.00
4.00000 128.000 512.00
0930 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 0.000 0.000
SY 0.000 0.00
1.00000 0.000 0.00
0935 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 96.000 96.000
TON 0.000 0.00

40.00000 96.000 3,840.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 L-25-F DRAW

0940 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,150.000 1,150.000
sy 0.000 0.00
2.00000 1,150.000 2,300.00
0945 502-11274 *STEEL PILING (HP 12X74) 278.000 278.000
LF 0.000 0.00
29.00000 278.000 8,062.00
0950 506-00209 RIPRAP (9 INCH) 288.000 288.000
cy 0.000 0.00
42.00000 288.000 12,096.00
0955 506-00212 RIPRAP (12 INCH) 144.000 144.000
cY 0.000 0.00
43.00000 144.000 6,192.00
0960 515-00120 *WATERPROOFING (MEMBRANE) 528.000 528.000
sy 0.000 0.00
9.00000 528.000 4,752.00
0965 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) 88.000 88.000
LF 0.000 0.00
97.00000 88.000 8,536.00
0970 601-03040 *CONCRETE CLASS D (BRIDGE) 281.000 281.000
cy 0.000 0.00
326.00000 281.000 91,606.00
0975 602-00000 *REINFORCING STEEL 37,200.000 37,200.000
1B 0.000 0.00
0.46000 37,200.000 17,112.00
0980 602-00020 *REINFORCING STEEL (EPOXY COATED) 11,700.000 11,700.000
1B 0.000 0.00
0.56000 11,700.000 6,552.00
0985 606-11030 *BRIDGE RAIL TYPE 10M 232.000 232.000
LF 0.000 0.00
71.25000 232.000 16,530.00
0990 613-01200 *2 INCH ELECTRICAL CONDUIT (PLASTIC) 234.000 234.000
LF 0.000 0.00

6.85000 234.000 1,602.90
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CAT NO0301 L-25-F DRAW

0995 618-00142 *PRESTRESSED CONCRETE I (BT42) 342.000 342.000
LF 0.000 0.00
136.50000 342.000 46,683.00
CAT 0301 CURRENT AMT $ 248,774.90 $ 0.00$ 248,774.90

CAT NO0302 L-26-BH RIVERVIEW CANAL

1000 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
10,000.00000 1.000 10,000.00
1005 206-00000 STRUCTURE EXCAVATION 4,685.000 4,685.000
cY 0.000 0.00
6.00000 4,685.000 28,110.00
1010 206-00100 STRUCTURE BACKFILL (CLASS 1) 4,752.000 3,985.000
cy 0.000 0.00
18.00000 3,985.000 71,730.00
1011 206-00050 STR BKFL (SPEC) 767.000 767.000
cY 0.000 0.00
23.00000 767.000 17,641.00
1015 206-00200 STRUCTURE BACKFILL (CLASS 2) 1,100.000 1,100.000
cy 0.000 0.00
10.00000 1,100.000 11,000.00
1020 206-00360 MECHANICAL REINFORCEMENT OF SOIL 3,903.000 3,903.000
cY 0.000 0.00
11.50000 3,903.000 44,884.50
1020 MATERIAL ALLOWANCE GEOFABRIC 0.000
cy 0.000 0.00
5.13500 0.000 0.00
1025 206-01781 SHORING (AREA 1) 0.000 0.000
LS 0.000 0.00
10,000.00000 0.000 0.00
1030 403-33841 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 0.000 0.000
TON 0.000 0.00

40.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0302 L-26-BH RIVERVIEW CANAL
1035 515-00120 *WATERPROOFING (MEMBRANE) 469.000 469.000
sy 0.000 0.00
9.00000 469.000 4,221.00
1040 601-03030 *CONCRETE CLASS D (BOX CULVERT) 628.000 628.000
cY 0.000 0.00
291.00000 628.000 182,748.00
1045 601-03050 *CONCRETE CLASS D (WALL) 188.600 188.600
cy 0.000 0.00
305.00000 188.600 57,523.00
1050 602-00000 *REINFORCING STEEL 88,703.000 88,703.000
1B 0.000 0.00
0.46000 88,703.000 40,803.38
1055 602-00020 *REINFORCING STEEL (EPOXY COATED) 94,333.000 94,333.000
1B 0.000 0.00
0.56000 94,333.000 52,826.48
1060 606-11030 *BRIDGE RAIL TYPE 10M 197.000 197.000
LF 0.000 0.00
71.25000 197.000 14,036.25
1065 613-01400 *4 INCH ELECTRICAL CONDUIT (PLASTIC) 364.000 364.000
LF 0.000 0.00
9.50000 364.000 3,458.00
CAT 0302 CURRENT AMT 552,787.61 $ 0.00$ 538,981.61
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
1070 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
1075 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
15,000.00000 1.000 15,000.00
1080 620-00020 SANITARY FACILITY 3.000 3.000
EACH 0.000 0.00
1,000.00000 3.000 3,000.00
CAT 0400 CURRENT AMT 33,000.00 $ 0.00$ 33,000.00
PROJECT TOTAL CURRENT AMT 3,932,200.31 $ 6,802.82 % 3,886,182.42



